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Quarterly Overview

Reporting Country Ghana Technical Areas %
Completio
n
Lead Partner MSH 1. Universal and Early Access 38%
Collaborating Partners KNCV, WHO 2. Laboratories 63%
Date Report Sent 3. Infection Control 25%
From Rhehab Chimzizi-Country 4. PMDT 50%
Director
To Dr. Felix Osei-Sarpong- 5. TB/HIV 42%
Activity Manager-USAID
Reporting Period January-March 2013 6. Health Systems Strengthenin 63%
7. M&E, OR and Surveillance 42%
Overall work plan completio 46%

[Most Significant Achievements |

1. Technical assistance on the installation and use of the GenXpert technology was successfully provided. Dr. Alaine
Nyaruhirira provided the TA from February 11 to 22, 2013. Four GeneXpert machines have been installed and are fully
operational at Korle Bu and Komfo Anokye teaching hospitals, Ridge and Atua Government Hospitals. It is expected that on
quarterly basis the four sites will be meeting to share experience on the use of the Xpert. In all the centers the impact of Xpert
in improving TB case detection especially among persons living with HIV will be assessed.

2. TB CARE I in collaboration with the NTP and WHO successfully coordinated external comprehensive review of the National
Tuberculosis Control Program. The review took place from March 18 to 28, 2013. External consultants were drawn from USAID
Washington, The Global Fund - Geneva, WHO Afro and KNCV. The debrief of the preliminary findings and observations took
place on March 28,2013 at the Ministry of Health. The Director General of the Ghana Health Service (GHS) chaired the
debriefing session. Highlighted strengths of the NTP as observed by the consultants include a) TB diagnostic and treatment
services are widely accessible throughout the country; b) a narrowing gap between estimated incidence and case notification
[2012 WHO Global Report]; c) high treatment success rates thus low preventable unfavorable outcomes and d) TB services
successfully institutionalized within the integrated health system and TB focus and stringent practice not lost. Key challenges
include: High turnover of trained / oriented health care workers especially at peripheral facilities; b) consistently high number
of TB deaths despite a relatively low HIV prevalence (1.5%) in the general population; c) functionality of TB/HIV Coordinating
Committees not considered optimal; d) high MDR-TB Diagnosis —treatment gap; e) weak infection control measures in the
health care facilities. The findings of the comprehensive review will feed into the development of the five year (2014-2018)
new National TB Health Sector Strategic Plan as well the phase Il negotiation of the Global Fund Round 10 Grant. The final
report will be out by the end of April 2013.

3. Areview of the hospital based TB case detection data for 2012 from the two districts of Eastern Region show that a total of
519 TB cases were detected representing a 54% increase from the 338 baseline figure for 2011. Of the 519 TB cases detected
316 (61%) were new sputum smear positive. As part of improving the analysis and use of routine and primary data at
peripheral level a monthly TB case finding monitoring chart has been introduced. This was adopted from the Expanded
Program of Immunization (EPI)

4. TB CARE | actively participated in the National Launch of the 2013 World TB Day that took place in Kumasi (Ashanti Region)
on March 22, 2013. TB CARE | mounted a booth to demonstrate results of the hospital based TB case detection. The dignitaries
at the launch included the Honorable Minister of Health, the USAID Mission Director, WHO Country Representative, Members
of Parliament, Traditional Leaders and the TB Ambassador. During the World TB Day Commemoration the Minister of Health
also launched the National Tuberculosis Prevalence Survey.

5. The Ghana National Tuberculosis Prevalence Survey has started. The TB CARE | Country Director is a member of the
Technical Advisory Group (TAG) of the survey. TAG met on April 17 to review the implementation of the survey. By mid April; 8
of the 98 clusters have already been completed. All the four teams are now operational since the digital x-rays have all
arrived. In the 8 clusters completed participation rate of survey participants has ranged from 82% to 91% which are all above
the minimum participation rate of 80%. Early challenges include: a) some survey participants are not coming back with the
first morning sputum samples, unexpected power outage, broken down equipment and rainfall that sometimes interrupt the
survey team, transportation of sputum samples from the field to the central office is delayed and high rate of sputum sample
contamination. TAG members provided guidance to address these challenges. The USAID mission through TB CARE | is
contributing a total of $150,0000 to the National Tuberculosis Prevalence Survey




|Overa|l work plan implementation status |

TB CARE I activities complement NTP activities that are largely supported through the Global Fund Round 10
Grant. There have been some delays to start and complete some activities due to the fact that the NTP staff were
busy with the start up preparation for the National Tuberculosis survey. In consultation with the NTP dates have
been blocked for almost all outstanding activities.

Technical and administrative challenges |

1. The GenXpert machines which were bought with funding from the Global Fund Round 10 Grant have been
installed before developing the GenXpert strategy and roll out plan. The consultant has clearly recommended the
need for the development of the GenXpert roll out plan and this will be addressed during her follow up visit
already being planned.

2. Out of the 519 TB cases (all forms) detected in 2012 in the two districts of Eastern region, as high as 257
(50%) were referred to other facilities close to their communities before start of TB treatment. There is however
limited or no information to indicate that the patients have reached their destinations and that they are on TB
treatment. A simple operational research study will be conducted to quantify the proportion of TB patients
referred to other facilities who have reached their destinations and those who do not do so.

3. There is an obvious high MDR TB diagnosis and treatment gap. Between 2008 and 2012 a total of 51 MDR-TB
cases are known to have been confirmed while only 4 have ever been put on second line drugs and one is known
to have been successfully treated. The USAID mission through TB CARE I has made available an additional
$145,000 to the APA 3 work plan and these funds will be used to support MDR-TB treatment for 10 patients.

4. Due to the TB prevalence survey activities it is increasingly becoming difficult to get approval for STTA
missions due to competing priorities. Luckily, almost all the remaining STTA missions planned for APA 3 have
been scheduled through cordial discussions and consultations with the NTP.

|In-countrx Global Fund status and update |

The Global Fund has approved an extension of the end date of the phase I for the Global Fund Round 10 Grant. It
will now officially end in December 2013 but implementation of activities using the same phase one grant funds
will continue up to the end of December 2014. Phase II negotiation will start in June 2014.




Quarterly Activity Plan Report

1. Universal and Early Access Planned
Cumulative | Completion
Outcome |Activity Activity Activity| Approved | Technical | Monthl Year Cumulative Progress and Deliverables up-to-date
# Leader | Budget | Completion
1.1 1.1.1 |Lessons learned in implementing hospital |MSH 15.312 25% Mar | 2013 [In consultation with the Regional Director for Eastern region, the dissemination
Increased based TB case detection disseminated to will take place in May, 2013
demand for all the districts in the Eastern region and
and use of other regions
high quality 1.1.2 |TB Guidelines disseminated MSH 29.404 50% Jun | 2013 |The NTP has completed developing and printing of other guidelines and manuals
TB services that will be consulted to inform the final TB guidelines. A meeting of experts to
and improve provide final comments of the TB guidelines will take place in June, 2013
the
satisfaction
with TB -
services 1.1.3 |Best practices for conducting hospital MSH 2.380 25% Mar | 2013 [Draft TORS for the consultant to produce the TB documentary have been
provided based practices in implementing produced. The process of procuring the services of an individual or firm to
(Population/P demonstrated during the 2013 World TB produce this TB documentary has started. It is expected that the work should be
atient Commemoration completed at end of May 2013
Centered 1.1.4 |A documentary on TB case detection MSH 30.174 25% Jun | 2013 [The initial process of sourcing the services of the local consultant to develop
Approach) developed (Outsource) the TB documentary has started
1.1.5 |Support visits to districts implementing MSH 26.585 50% Sep | 2013 |Two monitoring and supportive visits to the six hospitals in the two districts
Intensified TB case detection were undertaken in October and December, 2012. Another visit was undertaken
in March, 2013




Outcome |Activity Activity Activity| Approved | Cumulative | Monthl Year Cumulative Progress and Deliverables up-to-date
# Leader | Budget | Completion
1.3 Reduced 1.3.1 (2012 TB case detection targets reviewed MSH 13.790 75% Apr | 2013 [Review and refresher training for Lower Manya Krobo district conducted March
patient and and 2013 targets developed 11-13, 2013. 2013 Targets have been set for the district. Refresher training for
service Kwaebibirim district scheduled for May 8-18, 2013
delivery
dglays 1.3.2 ([Health Care workers trained in hospital MSH 33.012 25% Apr | 2013 [Baseline data from the three districts to be trained will be collected from April
(Timing) based intensified TB case detection 30-May 3, 2013 and training will take place in June, 2013
1.3.3 | Clinical Management of TB patients and MSH 30.822 25% Jul 2013 |In consultation with the NTP this training will take place in between June and
Childhood TB improved July, 2013
@ 38%
2. Laboratories Planned
Cumulative | Completion
Outcome |Activity Activity Activity| Approved Technical | Month Year Cumulative Progress and Deliverables up-to-date
# Leader Budget Completion
2.2 Ensured 2.2.1 |Quality Assurance for TB microscopy MSH 13.600 25% Jun | 2013 [Discussion with the EQA team took place and the EQA visits to sputum smear
the assessed microscopy centers will be undertaken in between May and June 2013
availability
and qua!lty 2.2.2 |National and Regional Laboratory MSH 34.082 100% Apr | 2013 |STTA mission to build the capacity on GeneXpert installation and use was
of technical ; : ) ; :
assistance Supervisors trained in the strategic successfully completed and report circulated to stakeholders
- approach for introducing Genxpert
and services
technology
63%
3. Infection Control Planned
Cumulative | Completion
Outcome |Activity Activity Activity| Approved Technical | Month Year Cumulative Progress and Deliverables up-to-date
# Leader Budget Completion
3.2 Scaled- 3.2.1 |Healthy facility TB-IC implemented MSH 25% Apr | 2013 |To be implemented within the framework of activities number 1.3.2
up
implementati [ 3,2.2 [Reporting and recording TB among HCW  [MSH 25% Apr | 2013 |To be implemented within the framework of activities number and 1.3.2
on of TB-IC improved
strategies

25%




4. PMDT Planned
Cumulative | Completion
Outcome |Activity Activity Activity| Approved Technical | Month Year Cumulative Progress and Deliverables up-to-date
# Leader Budget Completion
4.1 Improved| 4.1.1 |[PMDT fully established and recording and |[WHO 50% Sep | 2013 |Data on Culture and DST as well as MDR-TB has been further analyzed.
treatment reporting of culture and DST data and for Between 2008 and 2012 a total of 705 MDR-TB suspects were identified and
success of MDR-TB examined and 51 were confirmed to have MDR-TB. 4 have been put on MDR-TB
MDR TB treatment with one known to have successfully completed treatment. The next
steps will be to map out all of the confirmed MDR-TB patients by locating where
they are. This will be followed up with the assessment of their social,
psychological and physical needs and the MDR-TB patients and family members
will be counseled before putting them on second line TB treatment
4.1.2 |(EQA for MDR-TB isolates confirmed WHO 50% Sep | 2013 | Discussion is underway to identify and confirm the national TB reference lab
with a clear link to a SNRL for quality assurance
50%
5. TB/HIV Planned
Cumulative | Completion
Outcome |Activity Activity Activity| Approved | Technical | Monthl Year Cumulative Progress and Deliverables up-to-date
# Leader Budget Completion
5.2 Improved| 5.2.1 [TORs for the National TB-HIV Technical MSH 3.415 25% Apr | 2013 [First meeting has taken place to discuss the strategy to revamp the National TB-
diagnosis of Working Group reviewed HIV Technical Working and update the need to revise the TB-HIV policy and
TB/HIV co- technical guidelines in light of the new policy on MDR-TB
infection 5.2.2 |Collaboration and coordination of TB-HIV [MSH 14.480 0% Sep | 2013 |The dates are yet to be determined by the NTP and NACP
activities improved
5.2.3 |Implementation of TB-HIV collaborative MSH 100% Mar | 2013 [Review of TB-HIV activities were part of the external comprehensive review of
activities reviewed and assessed the TB Program. This was completed on March 28 and the final report will be out
by the end of April, 2013. Reviving / promoting universal establishment of
TB/HIV coordinating committees / forums especially at National and Regional
levels was one of the key recommendations.

O 42%




6. Health Systems Strengthening

Planned

Cumulative | Completion
Outcome |Activity Activity Activity| Approved Technical | Month Year Cumulative Progress and Deliverables up-to-date
# Leader Budget Completion
6.2 TB 6.2.1 | MDR-TB and Childhood TB Curriculum MSH 52.957 25% May | 2013 [In consultation with the NTP Manager the dates have been blocked for this
control developed activity and consultants have been informed. This will take place July 8-20,
components 2013
(drug supply | 6.2.2 |WHO/AFRO National Strategic Plan MSH 8.224 100% Oct | 2012 |TB CARE I Country Director and NTP Official attended the WHO/AFRO Regional
and Development Workshop (Nairobi Kenya) Workshop on National Strategic Planning for Tuberculosis Control in October
management 2012.
O 63%
7. M&E, OR and Surveillance Planned
Cumulative | Completion
Outcome |Activity Activity Activity| Approved | Technical | Monthl Year Cumulative Progress and Deliverables up-to-date
# Leader | Budget | Completion
7.2 Improved| 7.2.1 | Recording and reporting and quality of TB |[MSH 45.936 25% Jul 2013 [Support for the three Regional Review meetings planned for May and June. The
capacity of data improved regions with more documented challenges will be prioritized
NTPs to
analyze and
use quality 7.2.2 |[TB Control services comprehensively MSH 69.410 100% Mar | 2013 [Completed and final report awaited
data for the reviewed and assessed
management [775 3™ [Findings of the Programme reviewed MSH 100% Mar | 2013 |Reviewed successfully completed and preliminary results debriefed to the
of the TB debriefed USAID, MOH/GHS and stakeholders. Please see preliminary findings in the
program quarterly overview.




Outcome |Activity Activity Activity| Approved | Cumulative | Month| Year Cumulative Progress and Deliverables up-to-date
# Leader | Budget | Completion
7.3 Improved| 7.3.1 |The capacity to conduct data validation MSH 41.772 0% Jul 2013 |STTA will be provided by Dr. Eveline Klinkenberg in July
capacity of improved
NTPs to 7.3.2 [The implementation of 2013 annual work [MSH 58.218 0% Aug | 2013 |The review will take place in August 2013
perform plan for the NTP reviewed
operations
research National Prevalence survey supported MSH 22.263 25% Sep | 2013 |Irwin Law (WHO Data Expert based in Geneva) will provide this support. He will
start with remote support.
O 42%
Total Approved Staffing & Operations Budget 546.163
Grand Total Approved Project Budget 1.200.000




Quarterly MDR-TB Report

Country

Ghana

Period

JANUARY-MARCH 2013

MDR TB cases diagnosed and put on treatment in country

Number of MDR

Number of MDR

Comments:

R ELRL7 cases diagnosed EERED B G
traatmant
Total 2010
4
Total 2011
7 2
Jan-Mar 2012
2
Apr-Jun 2012
Jul-Sep 2012
Oct-Dec 2012
Total 2012
38 2

Jan-Mar 2013

2 were discontinued as they
turned to be MOTT. The 2013
data still being analyzed. The
decision has been made that
using the SLD available the
confirmed MDR-TB cases will be
started on MDR-TB treatment
using community ambulatory

approach




6. TB CARE I-supported International Visits (technical and management-related trips)

# Partner Activity Name Purpose Planned Status Dates Additional Remarks
Code month, year completed (Optional)
Marleen Heus (PMDT
Expert (Gunta
Dravniece from PMU)
also is part during
this mission to Upon consultation with the
provide clinical back NTP, this STTA mission will
up for MDR-TB Develop MDR-TB and Childhood take place between July 8-
1 KNCV 6.1.1 Management TB curriculum May Planned 19, 2013
Train Regional M&E Officers in
2 KNCV 7.2.2 Eveline Klinkenberg [Conducting Data validation July Planned
Conduct comprehensive review March 18-28,

3 KNCV 7.1.2 Jacques Van de Broek |of the TB Programme March Completed [2013 Final report awaited
month of May after taking
into consideration all other
guidelines and manuals

Facilitate the National TB that have been developed

4 MSH 1.1.1 Pedro Suarez Guidelines Dissemination May Planned and are being printed

Lead introduction to GenXpert February 10- [STTA mission porvided by
5 MSH 2.2.2 Grace Kahenya Technology January Completed |22, 2013 Dr. Alaine Nyarurihira
Conduct a mid-year review
meeting with focus on
intensified TB case finding and
6 MSH 7.3.2 Pedro Suarez clinica of TB patients August Planned
National Prevalence Survey Irwin Law was planned to
come to Ghana in April but
due to competing priorities
he could not. Providing
remote support to analyze
the survey data is being

7 MSH 7.1.1 Irwin Law September Planned explored

Rhehab Chimzizi & 1 [WHO/AFRO National Strategic October 18-

8 MSH 6.2.2 NTP staff Plan Development Workshop October Completed |22, 2012

Staffing & Rhehab Chimzizi & Union Conference November 11
9 MSH Operations |Bismarck Adusei November Completed |17, 2012




Conduct comprehensive review

Dr. Pedro Suarez replaced Dr.
Eliud Wandwalo. However, Dr.
Pedro Suarez could not
participate due to visa
problems. He provided remote
support in the preparation

10 [MSH 7.2.2 Eliud Wandwalo of the TB Programme March Completed phase
Dr. Wilfred Nkhoma |Conduct comprehensive review
and Dr. Andre of the TB Programme (2 March 18-28,
11 [WHO 7.1.2. Ndongosieme consultants) March Completed 2013 Final reported awaited
Total number of visits conducted (cumulative for fiscal year) 6
Total number of visits planned in work plan 11
55%

Percent of planned international consultant visits conducted




Quarterly Photos (as well as tables, charts and other relevant materials)

=

The GenXpert consultant demonstrating the The Ghana NTP team and TB CARE |l in an open lecture
Installation of the machine session on the GeneXpert technology at the Faculty
of Medicine at Kole —Bu Teaching Hospital




TB coordinators reviewing their 2012 performance during the refresher training




External Consultants having a chat with the

NTP Manager, TB CARE I Country Director and

the Chairman of the CCM Ghana after the
debriefing

The USAID Mission Director, The Chief of Kumawu
(Chairman) and the Honourable Minister of Health
at the 2013 World TB Day launch

LNl =

External Consultants listening attentively to
the feedback from the Director General of the
Ghana Health Service on the debrief feedback

The USAID Mission Director in a group
photograph with TB coordinators from the
Eastern Region at the TB CARE I Booth




The USAID Mission Director being briefed by
the TB CARE I Country Director on TB case
detection project results at the TB CARE I
booth

Secondary school students performing
traditional dance at the 2013 World TB Day
Launch
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TB Coordinators from Eastern Region taking a
closer look at their TB case detection
performances at the TB CARE I booth

Expatriates join the TB fight
through traditional dances at the
2013 World TB Day




B Number TB cases detected at baseline, 2011

B Number of new TB cases detected after SOP implementation, 2012
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Implementing Intensified health facility TB case
detection improves outcomes in six Hospitals in
Eastern region




Inventory List of Equipment - TB CARE I

Organization: TB CARE 1
Country: Ghana

Reporting period:

January-March 2013

Year:

APA 3

USAID

FROM THE AMERICAN PEOPLE

TB CARE ]

Description ID numbers Acquisition Acquisition V.A.T Location Conditio Disposition Title held by [ Insurance Policy
(1) (2) date (3) cost (4) (5) (6) n (7) date (8) (9) #
DELL LATITUDE LAPTOP E6230 |S/N D3YVOW1 January 15, 2013 $1.759,00 EXEMPT MSH Ghana Good
EXTERNAL HARD DRIVE 1TB 1B3720073168 April 2012 $233,00 VAT/NHIL |MSH Ghana Good
PENDRIVE C906 March 2012 $29,80 VAT/NHIL |MSH Ghana Good
CN-0K1CG1-50081+
PROJECTOR 14G-0167 March 2012 $1.641,50 VAT/NHIL |MSH Ghana Good
DIGITAL CAMERA (SONY NEX
5K) DSC-HX9/HX9V February 2012 $579,00 EXEMPT MSH Ghana Good
Easten Regional Health
DELL LATITUDE LAPTOP S/N: JDYFYRI February 15, 2012 |$1.468,93 EXEMPT Directorate Good
DELL LATITUDE LAPTOP s/N: JDYDYRI February 15, 2012  |$1.468,93 EXEMPT MSH Ghana Good
Easten Regional Health
STATA 12 SOFTWARE 3D40120548136 |December 30, 2011 [$967,80 EXEMPT Directorate Good
MANAGER'S CHAIR 0006307 November11, 2011 |GH¢550 VAT/NHIL [MSH Ghana Good
OFFICE CHAIR (M&E OFFICER) [pvC March 24, 2011 GH¢250 VAT/NHIL |MSH Ghana Good
HP LASER JET PRINTER P3015DN. 42PPM  |April 12, 2011 GH¢1,599 VAT/NHIL |NTP Good
DELL LATITUDE LAPTOP s/N: 86]94Q1 April 6, 2011 $1.500,00 CEPS DUTY [MSH Ghana Good
DELL LATITUDE LAPTOP S/N: BGK94Q1 April 6, 2011 $1.500,00 CEPS DUTY |MSH Ghana Good
SONY DIGITAL TAPE RECORDER
(2) August 24,2010 GH¢618.45 VAT/NHIL [MSH Ghana Good
AIRCONDITIONER Trane April 27, 2010 GH¢1,692.32 VAT/NHIL |NTP Good
DELL LATITUDE LAPTOP March 17, 2010 $1,476 CEPS DUTY [NTP Fair
HP LASERJET PRINTER P1006 February 9, 2010 GH¢310.67 VAT/NHIL |MSH Ghana Fair




DELL LATITUDE LAPTOP February 9, 2010 $ 1,476 EXEMPT MSH Ghana Bad
HP DESKIJET PRINTER (2235) L005263 February 24, 2010 GH¢ 108 VAT/NHIL [MSH Ghana Good
NOTICE BOARD (2) February 23 2010 GH¢ 360 VAT/NHIL [MSH Ghana Good
FLIP CHART STAND February 23, 2010 GH¢ 180 VAT/NHIL [MSH Ghana Bad
BINDING MACHINE L005256 February 23, 2010 GH¢ 950 VAT/NHIL [MSH Ghana Bad
DIGITAL CAMERA DSC-W170 February 23, 2010 GH¢ 747 VAT/NHIL [MSH Ghana Fair
STABILIZER L003210 February 23, 2010 GH¢ 256 VAT/NHIL [MSH Ghana Good
PANASONIC FAX L003175 February 23, 2010 GH¢ 320 VAT/NHIL [MSH Ghana Good
PROJECTOR SCREEN February 23, 2010 GH¢400 VAT/NHIL [MSH Ghana Good
LAPTOP COMPUTER DELL
INSPIRON February 24, 2009 GH¢ 1150 VAT/NHIL [MSH Ghana Bad
Motor Comprehensive
VEHICLE FORD EXPLORER XLT |1FMEU73E38UA925]April 17, 2009 $34,000 EXEMPT MSH Ghana Good Insurance
ANTI VIRUS (NTP) December 15, 2009 |GH¢4,843.57 VAT/NHIL [NTP Good
10 UNITS, MICROSCOPES KIT July 2, 2009 $11,900 EXEMPT NTP Good
CPU L005130 November 11, 2009 |GH¢ 1201.5 VAT/NHIL [MSH Ghana Fair
COMPUTER MONITOR L005131 November 11, 2009 |GH¢ 574 VAT/NHIL [MSH Ghana Fair
IBURST INTERNET MODEM December 10, 2008 |GH¢370 VAT/NHIL [MSH Ghana Bad
CONFERENCE CHAIRS (4) December 19, 2008 |GH¢ 286 VAT/NHIL [MSH Ghana Fair
LCD PROJECTOR DX325 802DTJA01100 December 15, 2008 |GH¢ 1,730 VAT/NHIL |MSH Ghana Fair
DINNING HALL TABLE December 15, 2008 |GH¢ 190 VAT/NHIL |MSH Ghana Bad
DINNING HALL CHAIRS (6) December 15, 2008 |GH¢ 270 VAT/NHIL |MSH Ghana Bad
UPS (2) November 11, 2008 |GH¢ 232.60 VAT/NHIL |MSH Ghana Good
SCANNER (G4010) CN85JA60GQ November 11, 2008 |GH¢ 188.75 VAT/NHIL |MSH Ghana Good
COMPUTER MONITOR L005127 November 11, 2008 |GH¢ 286 VAT/NHIL |MSH Ghana Good




CPU L005126 November 11, 2008 [GH¢ 1201.5 VAT/NHIL |MSH Ghana Good
AIRCONDITIONER LG L005125 November 11, 2008 [GH¢ 969.90 VAT/NHIL |MSH Ghana Good
TELEVISION LG 8025YQT12820 November 11, 2008 [GH¢ 524.27 VAT/NHIL |MSH Ghana Good
MICROWAVE MB-3832E/01 November 11, 2008 [GH¢ 140.77 VAT/NHIL |MSH Ghana Bad
WATER DISPENSER November 11, 2008 [GH¢ 179.61 VAT/NHIL |MSH Ghana Fair
PHILIPS KETTLE 0814L1 November 11, 2008 [GH¢ 41.75 VAT/NHIL |MSH Ghana Bad
OFFICE DESK (3 ) L005133 Novemberl1, 2008 [GH¢ 1,250 VAT/NHIL |MSH Ghana Good
CABINET (2) November 11, 2008 |[GH¢ 790 VAT/NHIL |MSH Ghana Good
MANAGER'S CHAIR November 11, 2008 |GH¢ 335 VAT/NHIL |MSH Ghana Bad
OFFICE CHAIR (2) November 11, 2008 |GH¢ 400 VAT/NHIL |MSH Ghana Good
PHOTOCOPIER NASHUATEC L005119 November 12, 2008 |GH¢ 4,548.83 VAT/NHIL |MSH Ghana Fair
HP LASERJET PRINTER P2015 CNBJP77837 May 30, 2008 $478 CEPS DUTY |MSH Ghana Bad




(1) Description of equipment: transportation (vehicles), administration (computers, faxes), laboratory equipment or others

(2) Identification number (eg Manufacturer's serial number, model number, Federal stock number, national stock number)

(3) Date of invoice

(4) Total price including any sales tax paid. Use currency on invoice

(5) Note any sales tax charged

(6) Address

(7) Good/fair or bad

(8)+(9) Ultimate disposition data, (in the case of a vehicle) including date of disposal and sales price or the method used to determine current fair market value.
where a recipient compensated TB CARE I for its share. Attach supplementary info



